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09/20/08 Statement of Ongoing Contracts as of 10/02/08

09District

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-5709-/0

09-MNO-167-1.8/0

09-MNO-395-50.7/52.8

Fed Aid

HM1

HE13

HE13

HA12

HA42

HM1

Pgm Code

IN INYO COUNTY NEAR LITTLE LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES

SOUTH OF CINDER ROAD TO 0.3 MILES

NORTH OF HAIWEE POWER HOUSE 

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE

INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY IN AND NEAR JUNE  LAKE

AT VARIOUS LOCATIONS

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

REMODEL BUILDINGS

INSTALL DRAINAGE CULVERT PIPE LINER

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

STEVENS CONSTRUCTION INC

ODYSSEY LANDSCAPING COMPANY

SIERRA NEVADA CONSTRUCTION,

INC.

Contractor

MOJAVE, CA 93502

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

LANCASTER CA 93534

STOCKTON, CA  95209

SPARKS, NV  89435

 

 

 

 

 

 

KURT WEIERMANN

KURT WEIERMAN

CHRIS TALBOT

CHRIS TALBOT

ANDREW BRANDT

DANIEL DEYO

Resident
Engineer

(760)872-0781

(760)872-0781

(760)938-2572

(760)938-2572

(760)937-8947

(760)872-0794

 $4,161,165

 $39,328,680

 $28,637,168

 $621,000

 $229,130

 $1,991,893

Bid + CCOs

 $4,124,503

 $45,010

 $14,166,685

 $386,883

 $0

 $2,071,965

Comp To  date

 $0

 $45,010

 $656,341

 $190,026

 $0

 $0

This Month

04/10/08

06/16/08

08/23/07

06/24/08

06/18/08

04/03/08

Awarded

04/28/08

07/09/08

09/18/07

07/10/08

07/09/08

04/28/08

Approved

09/04/08

05/12/10

04/02/09

11/21/08

11/12/08

09/14/08

Est Comp

 100%

 3%

 59%

 60%

 0%

 100%

%Time

 100%

 0%

 49%

 62%

 0%

 100%

% Work 

COMPLETED

 

 

 

SUSPENDED

COMPLETED

Message

09-332104

09-2144U4

09-214614

09-317204

09-295204

09-336704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

WPCP

WPCP

PO BOX 5127

PO BOX 5127

1995 AGUA MANSA ROAD

530 WEST AVENUE L

800 W. EIGHT MILE ROAD

PO BOX 50760

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

09/04/08

09/14/08

Location
Storm Water
Plan
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09District

 $3,620,906 $23,524,575 $81,221,774

09-MNO-395-69.9/84.4

09-MON-203-/8.7

Fed Aid

HM1

HM1

Pgm Code

IN MONO COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE SOUTH OF CEMETERY  ROAD

TO 5 MILES NORTH OF NORTH BRANCH

BUCKEYE CREEK BRIDGE

IN MONO COUNTY IN AND NEAR MAMMOTH

LAKES AT VARIOUS LOCATIONS FROM

MADERA COUNTY LINE TO 0.1 MILE EAST

OF ROUTE 203/395 SEPARATIO

Description 

RUBBERIZED HOT MIX ASPHALT PAVING

RESURFACE ROADWAY

Type Of Work

SIERRA NEVADA CONSTRUCTION

SIERRA NEVADA CONSTRUCTION

Contractor

SPARKS, NV  89435

SPARKS, NV  89435

 

 

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)872-0794

(760)872-0794

 $3,298,007

 $2,954,730

Bid + CCOs

 $1,268,308

 $1,461,221

Comp To  date

 $1,268,308

 $1,461,221

This Month

06/12/08

04/16/08

Awarded

07/23/08

07/02/08

Approved

10/02/08

10/16/08

Est Comp

 70%

 44%

%Time

 38%

 52%

% Work 

 

 

Message

09-338004

09-332604

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

PO BOX 50760

PO BOX 50760

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-2144U4

09-214614

09-332104

09-317204

09-295204

09-336704

09-338004

09-332604

Contract

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-11.8/20.4

09-INY-5709-/0

09-MNO-167-1.8/0

09-MNO-395-50.7/52.8

09-MNO-395-69.9/84.4

09-MON-203-/8.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

Page
Statement of Ongoing Contracts - Index

09

District

 $6,153,058

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $81,221,774  $23,524,575

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $81,221,774

 Bid + CCO

 $23,524,575

 Work Comp

District Total:

Work completed this Period:  $6,153,058

-SH-


	09

